
Part B SPP/APR Improvement Activities Evaluation Action Plan 
Indicator 20 – State reported data (618 and State Performance Plan and Annual Performance Report) are timely and accurate 

Improvement Activity  Timeline 
Staff 

Responsible  Action Plan 
Action Plan 

Timeline  Status 
20.1 Support the development 
and implementation of 
Missouri's Student Information 
System (MOSIS) 

2005/06­ 
2010/11 

G) Data Director 

I) Data Staff 

1.  Monitor federal data collections (OSEP 618, EDEN, 
SPP) for changes that will impact student­level data 
collection (G, I) 

2.  Work with MOSIS/Core Data staff to implement 
required changes (G, I) 

3.  Work with MOSIS/Core Data staff to address 
ongoing maintenance of student level data collection 
(manuals, Q&A, system edits, system reports) (G, I) 

4.  Provide technical assistance to LEAs (G, I) 

5.  Develop criteria for “timely and accurate data” for 
use in Determinations (G) 

6.  Maintain database for “timely and accurate data” 
ratings for Determinations (G, I) 

7.  Attend Core Data meetings (G, I) 

1.  Annually 

2.  Annually 

3.  Ongoing 

4.  Ongoing 

5.  November 2009 

6.  Ongoing 

7.  Monthly 

1.  Ongoing 

2.  Ongoing 

3.  Ongoing 

4.  Ongoing 

5.  Completed 

6.  Ongoing 

7.  Ongoing 

Evaluation of Impact 
•  Available technical assistance is current, accurate and 

complete (manuals, Q&A, system edits, system 
reports) 

•  The number of districts with less than 100% ratings 
for “timely and accurate data” will decrease annually 

20.2 Provide information to 
State Supervisors of Instruction 
and school administrators 
regarding data collection and 
reporting for IDEA 

2005/06­ 
2010/11 

G) Data Director 

LL) Coordinator of 
Special Ed Services 

1.  Develop an IDEA data collection and use summary 
(G) 

2.  Update SPP At­a­Glance and Target Summary 
documents (G) 

3.  Share documents with State Supervisors of 
Instruction (LL) 

4.  Share documents with Superintendent and Principal 
organizations (LL) 

1.  March 2010 

2.  Annually (after 
Feb 1) 

3.  Biennially 

4.  Biennially 

1. In progress 

2.Ongoing 

3.Ongoing 

4.Ongoing



Part B SPP/APR Improvement Activities Evaluation Action Plan 
Indicator 20 – State reported data (618 and State Performance Plan and Annual Performance Report) are timely and accurate 

Improvement Activity  Timeline 
Staff 

Responsible  Action Plan 
Action Plan 

Timeline  Status 
5.  Post documents on web (G)  5.  As needed  5.Ongoing 

Evaluation of Impact 
•  Summary documents are posted on the Division 

website 
•  Summary documents are shared with specified groups 

of people 

20.3 Develop and Manage web­ 
based data system (FormHog) 
for management of contracts 
and data collection for statewide 
initiatives (SW­PBS, MIM, RtI 
and National Dropout 
Prevention Center­students with 
disabilities 

2010/11  S) Funds 
Management 
Assistant Director 

U) Funds staff 

O) EP Director 

I) Data Staff 

1.  Collaborate with other Division staff and vendors to 
determine what components of contract management 
should be included in the data collection and 
management system in form hog  (SUOI) 

2.  Collaborate with the CEO and developer of form hog 
to develop necessary components of the system 
(SUOI) 

3.  Collaborate with statewide initiative project managers 
to determine what components of initiatives should be 
included in the data collection and management 
system (SUO) 

4.  Provide training and technical assistance to Division 
staff,  vendors and all project stakeholders, including 
maintaining the User’s Guide and developing 
webinars (SUO) 

1.  Ongoing 

2.  Ongoing 

3.  Ongoing 

4.  Ongoing 

1.  Ongoing 

2.  Ongoing 

3.  Ongoing 

4.  Ongoing 

Evaluation of Impact 
•  Data collected in the system are used by Division 

staff, vendors and project stakeholders to inform 
decisions 

•  Division staff, vendors and project stakeholders feel 
as though the system is an efficient and effective 
system to manage data regarding contracts and 
initiatives


